

Granite School District Community Councils 2007-2008 Time Line

| | |
|------------------------------|---|
| July-September 2007 | Organize School Council <ul style="list-style-type: none"> • Elect Officers • Establish norms for working together • Set meeting dates Review School Data Begin work on SSAP Plan Allocate QTSA/LAND Trust Funds Ensure supplies are ordered and available when school begins |
| August/September 07 | Community Council training provided by District View "Using the Trust" DVD |
| October 1, 2007 | QTSA Budget Sheet due to Budget Office LAND Trust Budget Sheet due to Budget Office LAND Trust Updates Due to USOE on-line <ul style="list-style-type: none"> • Add new Community Council Roster • Update/complete plan report |
| November 2, 2007 | SSAP Plan Due On-Line Council Membership Form due to School Services |
| November/December 2007 | SSAP Plans approved by Board of Education |
| November 2007 - January 2008 | Collect data, monitor progress, modify as needed Begin Election Tasks (see separate sheet) |
| February 2008 | Mid-year Review with SSAP Support Team Elections in Year Round, Jr. and Sr. High |
| March/April 2008 | Continue to collect data, monitor progress Elections in Elementary Schools |
| March 2008 | Collect data, monitor QTSA/LAND Trust funds Summarize progress and needs Survey the community for use of LAND Trust funds Assist in developing Staff Professional Development Write new LAND Trust Plan |
| March 28, 2008 | 2008-2009 LAND Trust Plan and Signature Page Due |
| May 15, 2008 | Walking Route due to Traffic Safety Committee |
| June/July 2008 | Collect data for review for 2008-2009 SSAP |

* Publicize your work to school community and legislators ALL year!

