THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF
PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

May 4, 2021
Superintendent Martin W. Bates RE:  Change Orders, Skyline High School
Granite School District Rebuild
2500 South State Street $285,110.75

Salt Lake City, Utah 84115
Dear Dr. Bates:

The Purchasing Department has received two change order requests from Mr. Donald Adams on
the Skyline High School replacement project.

The first change order, number 2-20 for $116,227.43, is for site work and placement of relocatable
buildings. The second change order, number 2-21 for $168,883.32, is for electrical service and
equipment for these relocatable buildings. Please reference the support letters from Mr. Adams
for details.

We respectfully request approval to issue change orders to Hughes Contractors for a total increase
of $285,110.75. Funds for these additional expenses are to come from Bond Funding.

Sincerely, Approved: Approved:
4

e
Jared B. Gardner David F. Garrett Donald L. Adams

Director of Purchasing Business Administrator/Treasurer  Assistant Superintendent
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April 26, 2021

Superintendent Martin W. Bates
Granite School District

2500 South State Street

Salt Lake City, Utah 84115

SUBJECT:  Skyline High School Relocatable Buildings
Dear Dr. Bates,

As part of the phased building process at Skyline, and to accommodate full curriculum needs at
the school, the ongoing construction of relocatable classrooms, cafeterias, etc. continues.
Infrastructure, such as concrete and underground utilities for these relocatable buildings, is
required.

Change Order #2-20 is for $116,227.43 and is for labor and materials to cover the time period
from February 22, 2021 to March 28, 2021. The work performed during this period is as follows:

Preparation of subgrade for the art and kitchen/cafeteria buildings.

Site installation of new water and fire lines to each relocatable.

The placement and anchoring down of each building.

Concrete sidewalks placed around each building.

Skirtboard installed around the base of each relocatable to keep trash, animals, and
people out.

The work and scope of the items in this change order is payable to Herm Hughes Construction
and will provide safe and appropriate classrooms for the students to move into until the final
building is completed.

Respectfully,

\_ 2L

Donald Adams
Assistant Superintendent, Support Services
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April 26, 2021

Superintendent Martin W. Bates
Granite School District

2500 South State Street

Salt Lake City, Utah 84115

SUBJECT:  Skyline High School Relocatable Electrical Service
Dear Dr. Bates,

As part of the phased building process at Skyline, the ongoing construction of needed relocatable
classrooms required a new electrical service and equipment for these buildings. The largest
expense for this change order is the cost of all of the electrical equipment and electrical wire.

Change Order #2-21 is for $168,883.32 and covers costs associated from the electrical
subcontractor for:
e Installation of an underground conduit from the existing Rocky Mountain Power (RMP)
line on the west side of Skyline’s property to an RMP ground transformer vault.
¢ This will allow the contractor to run power to each portable building.
e The installation of electrical wire and panels to each of the art and kitchen/cafeteria
relocatable classrooms.

The work and scope of the items in this change order is payable to Hughes Construction and will
provide safe and appropriate classrooms for the students to move into until the final building is
completed.

Respectfully,

. it
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Donald Adams
Assistant Superintendent, Support Services



