THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF
PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

June 15, 2021

Superintendent Martin W. Bates RE:  Change Orders, Skyline High School
Granite School District Rebuild
2500 South State Street $552,977.41

Salt Lake City, Utah 84115
Dear Dr. Bates:

The Purchasing Department has received two change order requests from Mr. Donald Adams on
the Skyline High School replacement project.

The first change order, number 2-23 for $203,420.76, is to add additional rebar in the footings in
the gymnasium. The second change order, number 2-24 for $349,556.65, is for mechanical and
electrical work associated with the portable campus buildings. Please reference the support letters
from Mr. Adams for details.

We respectfully request approval to issue change orders to Hughes Contractors for a total increase
of $552,977.41. Funds for these additional expenses are to come from Bond Funding.

Sincerely, Approved: Approved:
/
S e
Jared B. Gardner David F. Garrett Donald L. Adams

Director of Purchasing Business Administrator/Treasurer ~ Assistant Superintendent
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June 8, 2021

Superintendent Martin W. Bates
Granite School District

2500 South State Street

Salt Lake City, Utah 84115

SUBJECT:  Skyline High School

Structural Footing Upgrades
Restroom Revisions
Electrical Service for Relocatable Classrooms

Dear Dr. Bates,

As part of the phased building process at Skyline, the ongoing construction of needed relocatable
classrooms is required along with some changes needed to provide safety of the new building.

Change Order #2-23 is for $203,420.76 and covers PCO 36r and PCO 83.

PCO 36r is needed for a change in the structural design drawings to add additional rebar
in the building’s footings in the gymnasium. The need for additional rebar was
discovered by an independent structural engineering firm performing a ‘Structural Peer
Review’ of the drawings. This rebar and associated cost would have been incorporated in
the original bid should the drawings had been correct.

PCO 83 is for the restroom partitions revision. The manufacture of the restroom partitions
was not able to provide a product that met the expectations of the district. In order to
provide safe and secure restroom stalls we had to move to a traditional metal stud and
drywall framing method for 170 locations in lieu of a front wall made up of thinner
partition materials.

Change order #2-24 is for $349,556.65 and covers PCO 90.

PCO 90 is for mechanical and electrical work associated with the Skyline High School
portable campus, which includes work on nine (9) classroom portables, a cafeteria
portable, and a storage unit portable. The work is to cover any and all repairs and
troubleshooting of the mechanical and electrical equipment (including running potable
water and sewer lines to the classrooms, installation of water heater to the kitchen and art
classrooms, connecting duct lines and balancing and testing of each portable mechanical



HVAC unit, installation of required exhaust fans systems, installation of washing and
cleaning stations in the art and ceramics classrooms, reconnection of electric panels, and
rewiring lighting, outlets, projectors, and HVAC systems).

The work and scope of the items in these two change orders is payable to Hughes Construction
and will provide safe and a functional gymnasium building and portable classrooms for the
students.

Respectfully,

QDL 2L

Donald Adams
Assistant Superintendent, Support Services



THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF
PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

June 15, 2021

Superintendent Martin Bates RE:  Change Order to District Purchase
Granite School District Order for Waste Services
2500 South State Street Increase of $109,500.00

Salt Lake City, Utah 84115
Dear Dr. Bates:

The district experienced an increase in the actual volume of waste over and above the anticipated
volume, thus increasing the purchase order amount.

Permission is requested to increase the purchase order to Republic Services by $109,500. Funds for
this expenditure are to come from the custodial operation of building services budget.

Sincerely, Approved: Approved:
/
il
Jared B. Gardner David F. Garrett Donald L. Adams

Director of Purchasing Business Administrator/Treasurer ~ Assistant Superintendent





