THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF
PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

July 6, 2021
Dr. Rich K. Nye RE:  Change Order, West Lake Junior
Granite School District High School Electrical Work
2500 South State Street $71,567.00

Salt Lake City, Utah 84115

Dear Dr. Nye:

The Purchasing Department has received a change order request from Mr. Donald Adams for
additional electrical and fire alarm work for the FACS lab relocatable building at West Lake
Junior High School.

Please reference the support letter from Mr. Adams for details.

As directed by Mr. Donald Adams, to expedite this work, the change order was processed to

Probst Electric for an increase of $71,567.00. We respectfully request ratification of this action.
Funds for this additional expense are to come insurance.

Sincerely, Approved: Approved:
/
e
Jared B. Gardner David F. Garrett Donald L. Adams

Director of Purchasing Business Administrator/Treasurer  Assistant Superintendent
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June 30, 2021

Superintendent Rich K. Nye
Granite School District
2500 South State Street

Salt Lake City, Utah 84115

SUBJECT:  Change Order for Westbrook to West Lake FACS Lab Relocatable
Electrical Service

Dear Dr. Nye,

As part of the move of West Lake Jr. to the Westbrook building caused by the earthquake, and
to provide the required curriculum for the campus, a Family and Consumer Sciences (FACS)
lab portable building has been purchased and will be set up this summer. The initial
infrastructure was installed last summer to provide electricity, fire alarm, data, and security to
the future building while installing these utilities for the classroom, cafeteria, and restroom
buildings on the campus. This summer those utilities are to be extended to their final
connection points and termination in the new building because the exact location was not
known last year.

Change Order #2 is for $71,567.00 and covers costs associated from the electrical
subcontractor for:

Furnishing all labor

Installation of electrical metering and distribution panels

Connections to the campus transformer and building subpanels

Extension of the fire alarm system from the cafeteria building to the FACS lab
Installation of perimeter security lighting

All required cables, wire, and devices for a complete installation

The work and scope of the items in this change order is payable to Probst Electric. This will be
reimbursed by the insurance as part of the earthquake damage. This change order will allow the
students to have the opportunity to have a FACS program on the current campus. As part of
our bid and purchasing process we solicited bids from contractors other than Probst Electric.



Their costs were higher, and thus the decision to create a change order for the existing
electrical contractor was selected.

Respectfully,

Donald Adams
Assistant Superintendent, Support Services



THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF
PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

July 6, 2021
Dr. Rich K. Nye RE:  Change Orders, Skyline High School
Granite School District Rebuild
2500 South State Street $197,731.81

Salt Lake City, Utah 84115
Dear Dr. Nye:

The Purchasing Department has received two change order requests from Mr. Donald Adams on
the Skyline High School replacement project.

The first change order, number 2-26 for $90,494.79, is for portable trailers and the utilities
associated with them. The second change order, number 2-27 for $107,237.02, is for removing

and reconditioning unsuitable soil under the stadium. Please reference the support letters from
Mr. Adams for details.

We respectfully request approval to issue change orders to Hughes Contractors for a total increase
of $197,731.81. Funds for these additional expenses are to come from Bond Funding.

Sincerely, Approved: Approved:
A
e
Jared B. Gardner David F. Garrett Donald L. Adams

Director of Purchasing Business Administrator/Treasurer ~ Assistant Superintendent



Support Services
2500 S. State Street
Salt Lake City, UT 84115
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June 30, 2021

Superintendent Rich K. Nye
Granite School District
2500 South State Street

Salt Lake City, Utah 84115

SUBJECT:  Change Order for Skyline High School Relocatable Buildings

Dear Dr. Nye,

As part of the phased building process at Skyline, and to accommodate full curriculum needs at
the school, the ongoing construction of relocatable classrooms, cafeterias, etc. continues.
Infrastructure, such as electrical, mechanical, fencing, and underground utilities for these
relocatable buildings, is required.

Change Order #2-26 is for $90,494.79 and is for labor and materials to cover the months of April
and May 2021. The work performed during this period is as follows:

e PCO 091r] is for $40,894.74 and covers work performed during April on the portable
trailers. After the trailers were installed and tied together, the trailers mechanical systems
needed to be reconnected and tied back in, to each air handler system.

e PCO 101r is for $49,600.05 and covers work performed during May. This work included
the installation of underground conduit and an electrical vault and powerline for Rocky
Mountain Power to provide service to the portable trailers, additional temporary fencing
required for the installation of this work and site safety, and the continuation of fitting out
the portable building’s interior mechanical and plumbing systems.

The work and scope of the items in this change order is payable to Hughes Construction and will
provide safe and appropriate temporary classrooms for the students to move into until the final
building is completed.

Respectfully,
DLl 2L

Donald Adams
Assistant Superintendent, Support Services
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June 30, 2021

Superintendent Rich K. Nye
Granite School District
2500 South State Street

Salt Lake City, Utah 84115

SUBJECT:  Change Order for Skyline High School Stadium Soils
Dear Dr. Nye,

As part of the construction of the new Skyline High School, the existing stadium, field, and track
needed to be relocated and brought up to code. After demolition began and the old field was
removed, unforeseen saturated poor soils were discovered.

Change Order #2-27 is for PCO 064r3 in the amount of $107,237.02 and was recommended by
the project Geotechnical Consultant. The work was needed to remediate the poor soils under the
stadium which required removing and reconditioning the unsuitable soil. This consisted of:

Hauling saturated soil to south side to new stockpile

Hauling gravel from pile and placing in lifts

Hauling saturated soil from south stockpile and placing in lifts
Hauling good material from north stockpile and placing in lifts
Driving loaded haul truck around field detecting soft spots
Hauling material in lifts to fix soft spots

e @ o o o o

The work and scope of the items in this change order is payable to Hughes Construction and will
provide suitable soil conditions to build the new bleachers, field, and track.

Respectfully,

DL U

Donald Adams
Assistant Superintendent, Support Services



