THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF
PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

August 12, 2021

Dr. Rich K. Nye RE:  Change Order, Cottonwood High
Granite School District School Track Upgrades
2500 South State Street $90,409.40

Salt Lake City, Utah 84115
Dear Dr. Nye:

The Purchasing Department has received a change order request from Mr. Donald Adams for
upgrades to the Cottonwood High School track reconstruction project. Upgrades include a
revised landscape plan and changing to gray color with white stripes to keep the track temperatures
down.

We respectfully request approval to proceed with this change order to Jardine Malaska
Construction for an increase of $90,409.40. Funds for this additional expense are to come from
the Capital Budget.

Sincerely, Approved: Approved:
/
Yl stinr
Jared B. Gardner David F. Garrett Donald L. Adams

Director of Purchasing Business Administrator/Treasurer ~ Assistant Superintendent



Support Services
2500 S. State Street
Salt Lake City, UT 84115
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August 3, 2021

Superintendent Rich K. Nye
Granite School District
2500 South State Street

Salt Lake City, Utah 84115

SUBJECT:  Change Order for Cottonwood High School Landscape and Track

Dear Dr. Nye,

As part of the track replacement and landscape improvements needed at Cottonwood High
School, the following change order is requested to cover the track color and to solve the
surrounding landscape issues. Change Order #1 includes PCO 2 and PCO 4 for a total of
$90,409.40. The work needing to be performed is as follows:

e PCO 2 is for $19,250.00 to switch from the two standard colors the track surface comes
in, red and black, to a much cooler color that is best for the safety and welfare of the
students. After our own research we found the grey colored tracks were between 15 and
20 degrees cooler. This is too large of a difference to ignore. We have also decided this is
the direction for Skyline and Cyprus and all future track replacements.

e PCO 4 is for $71,159.40 and covers the change from rocks to a cooler fescue grass that
will cover the sloping bowl on both the north and south ends of the stadium. The plans
were drawn quickly to meet a hastened summer deadline and showed 3 rock as a cover
for both the slopes. With a warm synthetic football field and warm track surface, a cooler
natural fescue grass was determined to be the best solution for the occupants of the
stadium. This meant more topsoil, irrigation, and concrete landscape curbing for better
maintenance.

The work and scope of the items in this change order is payable to Jardine Malaska Construction
Services and will provide cooler surfaces for the students and patrons who visit and use the
Cottonwood stadium.

Respectfully,

DL L

Donald Adams
Assistant Superintendent, Support Services



THE FOLLOWING PROPOSAL, SUBMITTED BY JARED B. GARDNER, DIRECTOR OF
PURCHASING, IS RECOMMENDED FOR BOARD APPROVAL.

Superintendent of Schools

August 12, 2021

Dr. Rich K. Nye RE:  Change Order, Skyline High School
Granite School District Rebuild
2500 South State Street $674,541.75

Salt Lake City, Utah 84115
Dear Dr. Nye:

The Purchasing Department has received a change order request from Mr. Donald Adams on the
Skyline High School replacement project.

This change order, number 2-30, is to provide steam piping to accommodate the partial demolition
of the activities building. Please reference the support letter from Mr. Adams for details.

We respectfully request approval to issue this change order to Hughes Contractors for a total
amount of $674,541.75. Funds for this additional expense are to come from Bond Funding.

Sincerely, Approved: Approved:
/
E ..
Jared B. Gardner David F. Garrett Donald L. Adams

Director of Purchasing Business Administrator/Treasurer ~ Assistant Superintendent



Support Services
2500 S. State Street
Salt Lake City, UT 84115
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August 3, 2021

Superintendent Rich K. Nye
Granite School District
2500 South State Street

Salt Lake City, Utah 84115

SUBJECT: Change Order for Skyline High School PCO 106r
Dear Dr. Nye,

As part of the phased building process at Skyline, and to accommodate full curriculum needs at
the school, the ongoing construction of relocatable classrooms, cafeterias, etc. continues.
Infrastructure, such as electrical, mechanical, and underground utilities for these relocatable
buildings is required.

Change Order #2-30 includes PCO 94r2 and PCO 106r for a total of $674,541.75. This letter
covers the labor and materials to cover PCO 106r for $99,184.55 covers the month of June 2021.
The work performed during this period is as follows:

= Installation of underground water, sewer, and gas lines to the prototype lab
relocatable.

= Site grading and gravel under the temporary kitchen/cafeteria.

= Installation of the kitchen sinks and a solid waste separator drain line system.

= Running new hot and cold plumbing lines to the graphics portable for art labs and
other portable buildings.

= [Interior wall finishes for the prototype lab, art lab, and classroom trailers.

* Tying in air-handler duct lines and running and terminating electrical wire at
panels and fixtures.

=  Continued installation of interior gas lines for various kitchen equipment and
portable water heaters.

The work and scope of the items in this change order is payable to Hughes Construction and will
provide safe and appropriate temporary classrooms for the students to move into until the final
building is completed.

Respectfully,

O\

Donald Adams
Assistant Superintendent, Support Services
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August 3, 2021

Superintendent Rich K. Nye
Granite School District
2500 South State Street

Salt Lake City, Utah 84115

SUBJECT: Change Order for Skyline High School PCO 94r2
Dear Dr. Nye,

As part of the phased building process at Skyline, and to accommodate full curriculum needs at
the school, the ongoing construction of relocatable classrooms, cafeterias, etc. continues.
Infrastructure, such as electrical, mechanical, and underground utilities for these relocatable
buildings is required.

Change Order #2-30 includes PCO 94r2 and PCO 106r for a total of $674,541.75. This letter
covers the major utility piping to keep the activities building heated and cooled and in keeping
the existing gym and auditorium functioning for school activities, as directed by the GSD Board
of Education in the November 19, 2019 board meeting. This option was in lieu of savings in the
range of $1.5 million to avoid taking production performances and swimming events off-site.
Performing this work now allows the project to maintain the current schedule whereas it would
have extended the project by 2-3 months had the work been priced in the Phase 3 bid package.
While this dollar value shows as an official change order, total project value will remain the
same as this work would have occurred as part of the Phase 3 bid. The work performed during
this period is as follows:

e PCO 094r2 is for $575,357.20 and includes the following:

= Executing a partial demolition of the activities building by removing the kitchen
and cafeteria section. Note: The demolition of the kitchen and cafeteria adversely
removes the existing steam pipes, domestic water supply, and chilled water lines
feeding the pool, gym, and auditorium buildings.

* Providing temporary steam piping, chilled water, domestic cold and hot water
piping, and condensate lines to the activities building from the existing boiler
plant.

®= Installation of insulation; the steam and chilled water lines require a 2” closed cell
spray foam insulation for the underground piping and fiberglass insulation for
above ground piping.



= Excavation of a new trench for the temporary steam pipe and chilled water line
running from the school’s existing boiler plant to the pool, gym, and auditorium
buildings. See Exhibits A and B.

The work and scope of the items in this change order is payable to Hughes Construction and will
provide safe and appropriate temporary classrooms for the students to move into until the final
building is completed.

Respectfully,

QDL QL

Donald Adams
Assistant Superintendent, Support Services
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