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Objective

Update the GSD Board and 
Superintendency on the progress 
of major construction projects 
overseen by the Architecture, 
Engineering & Construction 
Department on behalf of Granite 
School District.



Security Upgrades



Security Upgrades Timeline



Security Remodel

Hartvigsen

Project awarded to Old Granite 

Innovations Construction.

Pre-construction meeting completed.

Contractor has submitted and architect is 

reviewing shop drawings.



Security Remodel

Rolling Meadows

Project awarded to Wasatch West 

Contracting.

Pre-construction meeting completed.

Contractor has submitted and architect is 

reviewing shop drawings.



New Construction



Building Construction

West Lake 
STEM Junior 
High School

40% of excavation for footings has been 
completed.

Footings and foundation walls are in progress.

Storm water drainage system has begun.



Front office footing excavation

Forming of south-east classroom wing foundation walls



Mat slab footings
Backfill and insulation of foundation wall



East classroom wing footings

East classroom wing mat footing







Athletics Complex & 
Academics Building

Skyline High 
School

Field Turf has commenced work on the synthetic turf 
field.

Forming walls at the Millcreek pedestrian staircase.

MEP finish work ongoing.

Main entrance storefront and doors installed.

Flooring has commenced in locker rooms, weight 
room, gymnasium,and dance room.

Site work continues at the playing fields.

Fencing continues at the west and north fence lines.

Pool has been drained, cleaned, and refilled. Pool 
deck is complete.

Training and commissioning of the pool scheduled 
for May.

Mechanical room work ongoing.



Skyline Campus

Skyline overview looking northeast

Skyline overview looking northwest



Floor being prepped in gym Team locker rooms



Dance room Weight room



North fencing next to turf field

Turf field drainage



North property line looking west

North property line looking east



West property line retaining wall

North property line utilities



Millcreek stair

Skyline photos by Hughes General Contractors









Building Construction

Cyprus High 
School

Athletics slab on grade has been poured for team locker 
rooms, wrestling room, coach's offices, along with PE 
locker rooms.

Forming tilt-up walls. Setting rebar and electrical conduit 
and other embedded items.

Crane is on site, being assembled and crane paths have 
been installed.

Pool footings have been installed. Pool has been 
excavated and filled in with structural fill and made into 
a crane path for tilt panels.

Foundation walls being poured between pool and 
commons.

GeoEnergy drilling continues. 75 out of 200 holes drilled.

Academics footings have been installed.

Underground electrical being installed in orchestra area.

Underground plumbing is continuing in kitchen.

Retaining walls currently being installed along Cordero 
Drive are waiting on design from contractor.



Casting slabs, framing tilt walls, and crane paths

Commons

Gym



Crane onsite being built

View of site crane paths



Foundation walls and columns being formed up in pool area



Orchestra pit underground electrical

Auto shop footings, hillside drainage finished





Ratification – Summer Purchases

● Summer construction is the busiest time for 
the Maintenance and AEC departments.

● All purchases go through the proper 
purchasing department channels.

● Past practice on significant purchases over 
$50,000 get approval from the 
Superintendent.

● Often purchases need to be made to 
support "summer" projects.

○ Summer projects have less than 10 
week to complete.

● Often lead times drive the timing or 
purchases.

○ Lead time delays can require quick 
responses.

● Purchase can be needed to support school 

growth needs such as:

○ Classroom furniture

○ Teaching technology

● HVAC systems will often break 
during summer months and the need to 
repair prior to the start of school 
is paramount.

● The Maintenance department will, on 
occasion, need to purchase materials as 
unknown conditions unveil themselves and 
may require purchases of material, etc.


