
Status of Projects
June 2022

Architecture, Engineering & Construction



Objective

Update the GSD Board and 
Superintendency on the progress of 
major construction projects overseen 
by the Architecture, Engineering & 
Construction Department on behalf of 
Granite School District.



Security Upgrades



Security Upgrades Timeline



Hartvigsen
Security Remodel

Demolition and preparation for new secure entry 

has begun.

Installation of secure entry is presently scheduled 

for mid -July.

Project is on schedule.



Rolling Meadows
Security Remodel

Contractor is on site and demolition has begun.

Project is on schedule.



Construction Remodels



GEC Cafe
Dish Room Remodel

Construction barriers in place.

Demolition began 06/06/22.

Dishwashing equipment has been received by 

contractor.



GTI 3rd Floor
Pharmacy/Animation

Pharmacy demolition complete.

Work has begun in animation studio.



Granger High 
School

Football Field Turf 
Replacement

Removal of existing perimeter artificial turf for 

installation of cooldown system.

Boring under track for utilities.

Field graphic design in approval process.



Cottonwood High 
School

Auditorium Sound System

Original Bid - $1.5 million

GSD will take on all construction and high voltage 

upgrades to remediate cost impacts.

Only sound system equipment and its 

installation will be contractor provided. 

Approximately $440K.

Granite Maintenance department beginning 

demolition.

Sound system equipment is backordered (supply 

chain). Estimated to arrive in January/February.



New Construction



West Lake 
STEM Junior 
High School
Building Construction

Continued placement of footings and 
foundations which are 40% complete.

Utilities, including plumbing drain lines, are 10% 
complete.

Electrical floor outlet installation is 10% 
complete.

Site storm drain is complete.

Fire and water lines have been tied into the 
existing Granger/Hunter Water Improvement 
District lines in the street.



West Lake Campus

Insulation on interior of foundation walls



Elevator pit in athletics wing

Elevator pit in commons area



Restroom drain lines in southwest academic wing

Slab on grade in southwest academic wing







Skyline High 
School

Athletics Complex & 
Academics Building

Mechanical, electrical , and plumbing continues 
throughout athletics building.

Pool equipment is energized and circulating water.

Flooring ongoing throughout athletics building.

Base is being placed at artificial turf field.

West concrete panel fencing is 85% complete .

Chain link fencing is ongoing at north property line.

Academics underground mechanical, electrical , and
plumbing is being installed.

Salt Lake City Public Utilities water main is being 
sanitized for testing.

Softball backstop footings and fencing is 
underway.



Construction Difficulties

May 2022 Scheduled Delivered
Athletics:
- Sidewalks 310 CY 130 CY
- Curb & Gutter 40 CY 30 CY
Site
- Softball Backstop 50 CY 0 CY
- Mow Curb 80 CY 10 CY
Academics
- Mechanical Pads 10 CY 10 CY
- Slab on Grade 490 CY 0 CY
- Footings 30 CY 0 CY

Totals: 1010 CY 180 CY
18%

Concrete Powder Shortages



Skyline Campus

Dance room finished floor

Hallway south of gym



Installation of wood floor at gym



Temporary mechanical for auditorium



West fence line/softball outfield fence

West fence line at Laurel Crest



Ramp north of main gym and south of tennis courts



West entrance to pool and field house



Rock base being placed at turf field









Cyprus High 
School

Building Construction

Tilt panels for gymnasium have been cast in 

concrete.

Pool foundation walls are complete. 

Other foundation walls are being formed now

and waiting for reinforcing steel.

Auditorium and stage walls have been formed, 

scheduled to pour 6/6/22 .

Underground electrical in kitchen area is being 

installed for transformers and generators.

All casting slabs for tilt walls are in place. 

Crane and crane paths are in place, in preparation 

for standing tilt walls , which is expected to begin 

late June.



Cyprus Campus

Auto shops

Auditorium

Gymnasium
Commons

PoolKitchen

Academics

Mechanical yard

Geothermal wells

Soccer and Lacrosse fields



Fire hydrant in mechanical yard

Electrical conduits from transformers/generators



Casting slab for tilt panels



Mockup panel

Athletics and pool panels being prepped



Preparation for tilt panels



Geothermal drilling, 80 holes have been drilled

Main underground electrical 



Swimming pool area


