
Status of Projects
July 2022

Architecture, Engineering & Construction



Objective

Update the GSD Board and 
Superintendency on the progress of 
major construction projects overseen 
by the Architecture, Engineering & 
Construction Department on behalf of 
Granite School District.



Security Upgrades



Security Upgrades Timeline



Hartvigsen
Security Remodel

Demolition is complete.

Installation of secure entry storefront is scheduled 

for mid -July.

Project is scheduled to finish early August.



Hartvigsen Security Remodel

Demolition of wall for new entry into secure office



Rolling Meadows
Security Remodel

Demolition is complete.

Awaiting materials to begin construction.

Project is scheduled to finish early August.



Rolling Meadows Security Remodel

Demolition of wall for new entry into secure office



William Penn
Security Remodel

Contract has been awarded.

Will mobilize beginning of July.



Construction Remodels



GEC Cafe
Dish Room Remodel

Demolition complete.

Bringing in new dishwasher.

Preparing to install new flooring and wall paneling.

Estimated completion by end of August.



Dish Room Remodel

New floor sinks installed

Plumbing for new dishwasher and booster heater



GTI 3rd Floor
Pharmacy/Animation

Demolition is complete in the pharmacy lab.

Pharmacy lab framing is underway, and casework 

is in production.

Demolition is complete in the animation lab.

The animation lab electrical has been placed and 

drywall hung.

Painting for animation lab will occur in July.



Pharmacy Lab

Framing underway



Animation Lab

Electrical placed and drywall hung



Granger High 
School

Football Field Turf 
Replacement

Excavation of irrigation trench around field is 

complete.

Irrigation pipe is installed and backfilling is in 

progress.

Field graphic design finalized.



Granger High Field Turf

Trench being dug



Trench dug and pipe in place

Trench being backfilled and compacted



Taylorsville High 
School

Football Field Water Cannon 
Cool Down System

Excavation of irrigation trench around field is 

complete.

Irrigation pipe is installed and backfilling is in 

progress.



Taylorsville High Water Cannon

Trench being dug

Trench backfilled



Cottonwood High 
School

Auditorium Sound System

Granite Maintenance department finished 

demolition.

New sound booth is being constructed.

New electrical panel has been installed.



Cottonwood Auditorium

Granite builders have started work on future sound booth

New electrical panel installed



New Construction



West Lake 
STEM Junior 
High School
Building Construction

Perimeter footings and foundations are 75% 
complete.

Approximately 20,000 sq. ft. of slab has been 
placed.



West Lake Campus

Interior footing excavation Concrete slab for Science classrooms



Footing and foundation walls for the commons area

Underground pipes in locker rooms



Fire protection line installation 





Skyline High 
School

Athletics Complex & 
Academics Building

Fencing continues at North property line.

Softball grading is almost complete.

Water main tie ins at Softball are complete.

MEP ongoing.

Main gymnasium wood floor is beginning to be 
sanded.

Auxiliary gym wood floor is being set.

Interior corridor flooring ongoing.

Mechanical startups have commenced.

Abatement at old Aux Gym/Pool building complete.

Existing pool demo to start in July.



Skyline Campus

Softball field grading



Gymnasium floor Interior hall floor



Practice turf field



Light fixtures at pool atrium



Demolition of old auxiliary gym and pool building









Cyprus High 
School

Building Construction

More gymnasium tilt panels have been formed and 

poured .

Pool foundation walls have been poured. Others 

are being formed .

Auditorium foundation radius wall and orchestra

pit back wall have been poured .

Kitchen main underground electrical being installed 

for transformers and generators.

All crane paths have been installed.



Cyprus Campus

Auto shops

Auditorium

Gymnasium

Commons

Pool

Kitchen

Academics

Mechanical yard

Soccer and

Lacrosse fields



About 30 insulated panels have been poured



Back wall orchestra pit


