
Status of Projects
August 2022

Architecture, Engineering & Construction



Objective

Update the GSD Board and 
Superintendency on the progress of 
major construction projects overseen 
by the Architecture, Engineering & 
Construction Department on behalf 
of Granite School District.



Security Upgrades



Security Upgrades Timeline



HVAC Mechanical Upgrades
ESSER Projects



ESSER Projects



Security Remodel

Hartvigsen
Project is nearing completion with most 

items wrapping up.

Storefront to arrive end of July and 

installation to begin first of August .



Hartvigsen Security Remodel

New secure entryway



Security Remodel

Rolling Meadows
Inner storefront door and wal ls have 

been installed.

Outer storefront to be completed by first 

of August.



Rolling Meadows Security Remodel

New secure entryway



Security Remodel

William Penn Excavation has begun. 



William Penn Security Remodel

New footings and foundation being dug



Construction Remodels



Football Field Turf 
Replacement

Granger High 
School

The new water cannons for the cool 
down system have been installed.

The old turf has been removed.

The new turf installation is in 
progress.



Granger Field Turf

Old turf has been removed



New turf being laid down



Football Field Water Cannon 
Cool Down System

Taylorsville 
High School

The new water cannons for the 
cool down system have been 
installed.

The old turf has been removed.

The new turf installation has begun.



Taylorsville High Football Field

New carpet / turf being laid down



New carpet / turf being laid down



Auditorium

Cottonwood 
High School Contract awarded.



Cottonwood Auditorium

Constructing new control booth



Constructing new control booth



Dish Room Remodel

GEC Cafe

The rubber nonslip flooring 
has been installed.

The stainless -steel wall covering has 
been installed.

Appliance installation is underway.



Dish Room Remodel

Stainless steel being installed

Non -slip flooring has been installed



GEC Chiller replacement

GEC Chiller Chillers have been placed.

Waiting on vibration pads and 
hydronic flowmeters.



Chiller Replacement

Chillers positioned into place



Pharmacy / Animation

GTI 3rd Floor

Rough mechanical, electrical, and 
plumbing has been completed in 
both labs.

Wall finishes are complete and door 
framing is installed.

Currently waiting on cabinetry, 
fixtures, and doors to arrive.



Pharmacy Lab

Lab space waiting for cabinetry to arrive



Animation Lab

Lab space waiting for finish work



New Construction



Athletics Complex

Skyline High 
School

Owner training is ongoing for all systems.

Turf field to be turned over on July 25, the 

school can start using August 1.

Grading continues at softball field, grass 

field, tennis courts, and west fence line.

Sod for softball field expected in 

September.

Bleacher installation is ongoing.

Granite security, AV, and IT installations are 

ongoing.

Old pool building demolition is complete.

Track installation is complete.



Skyline Campus

Academic footings



Existing pool demolition



Grading at tennis court



Indoor track



Bleachers in fieldhouse



Playfields



Locker room Accessible shower



Coach offices













Building Construction

Cyprus High 
School

Retaining wall work continues .

Geothermal drilling continues.

Auditorium tilt walls are being 

framed with structural steel.

Gymnasium and pool walls have 

been poured and will be stood 

into place by the first of August.



Cyprus Building Construction

Foundation and orchestra pit walls


